
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

A0010 Schematic Design 30 0 May-16-201 Jun-22-2016
A0020 SD Estimate 15 0 Jun-03-2016 Jun-23-2016
A0030 Project A/E Re-Start (NTP) 0 0 Dec-08-201
A0040 Design Development 40 0 Dec-16-201 Feb-08-2017
A0050 CSU DD Review 10 0 Mar-20-2017 Mar-31-2017
A0060 DD Estimate 15 0 Feb-10-2017 Mar-16-2017
A0070 Construction Documents 50 0 Feb-06-2017 May-04-201
A0080 CSU CD Review 10 0 Apr-03-2017 Apr-19-2017
A0090 CD Estimate 15 0 Mar-20-2017 Apr-19-2017
A0100 Develop Final GMP 15 0 Mar-27-2017 Apr-19-2017
A0110 Bid Advertisement 0 0 Apr-07-2017
A0120 Project Out to Bid 15 15 May-08-2017 May-26-2017
A0130 Scope Reviews 5 5 May-29-2017 Jun-02-2017
A0140 Recommendations of Award 0 0 Jun-02-2017
A0150 Contract Submittals 10 10 Jun-05-2017 Jun-16-2017
A0200 Spring Semester 2016 86 0 Jan-18-2016 May-12-201
A0210 Summer Semester 2016 61 0 May-23-201 Aug-11-2016
A0220 Fall Semester 2016 81 0 Aug-29-2016 Jan-05-2017
A0230 Spring Semester 2017 85 20 Feb-06-2017 Jun-02-2017
A0240 Summer Semester 2017 60 60 Jun-12-2017 Sep-01-2017
A0250 Fall Semester 2017 80 80 Sep-18-2017 Jan-05-2018
A0260 Spring Semester 2018 85 85 Feb-05-2018 Jun-01-2018
A0270 Summer Semester 2018 60 60 Jun-11-2018 Aug-31-2018
A0280 Fall Semester 2018 80 80 Sep-17-2018 Jan-04-2019
A8990 Construction 259 259 Jun-26-2017* Jun-21-2018
A8991 Construction Phase 1 - 240, 241, 242, 249 80 80 Jun-26-2017 Oct-13-2017
A8992 Construction Phase 2 - 224, 225, 226 76 76 Aug-28-2017 Dec-11-2017
A8993 Construction Phase 3 - 320, 321, 326 79 79 Jan-02-2018 Apr-20-2018

A8994 Construction Phase 4 - SI CPU 150, SR 257 74 74 Mar-12-2018 Jun-21-2018
A9000 Substantial Completion 0 0 Jun-21-2018
A9010 CSU Move-In / Occupancy 32 32 Jun-22-2018 Aug-06-2018
A9020 A/E Close Out Contracts Complete 43 43 Jul-12-2018 Sep-10-2018
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